CDM CAMP DRESSER & McKEE INC.

environmental engineers, scientists, 12770 Coit Road, Suite 800
planners, & management consultants Dallas, Texas 75251
214 308-9000, Fax: 214 960-2313

January 10, 1994

Mr. Carlos Sanchez

United States Environmental Protection Agency
Region 6 Headquarters

1445 Ross Avenue, 7th Floor

Dallas, Texas 75202-2733

Monthly Progress Report: Report No. 4
Dear Mr. Sanchez:

~ On behalf of Dallas Housing Authority (DHA), Camp Dresser and McKee Inc.
(CDM) is pleased to provide EPA with a monthly progress report. This is
required under the Administrative Order on Consent For Remedial
Investigation/Feasibility Study and Removal Actions, dated August 9, 1993, for
the Dallas Housing Authority (Operable Unit 2), at the RSR Corporation site in
Dallas, Texas.

This monthly progress report describes the actions taken during the previous
month (December), and work planned for this month, to comply with the
Consent Order.

In December, the following activities occurred:

1) EPA returned comments on the Project Plans, received December 22nd.

2) Development of construction specifications and plans for the demolition
of approximately 165 buildings and removal of contaminated soil
continued. ’

3) The licensed surveyor continued work at the site. Preliminary site maps

have been prepared.

4) Negotiations with the apparent low bidder for the asbestos abatement
work continued.
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For the month of January, the following tasks are scheduled:

Ny The licensed surveyor will finalize initial survey work at the site, by
laying out a sampling grid.

2) The asbestos abatement contractor should begin mobilization and the
installation of a perimeter security fence.

3) Completion of the final draft construction specifications for the
demolition of approximately 165 buildings and removal of contaminated
soil will occur.

4) It is planned to initiate limited soil sampling in George Loving Place and
analysis of archived samples to gather analytical data consistent with
EPA approval. e

An un-scheduled sampling event occurred during the month of December. At
the request of the DHA, CDM performed sampling to address a concern of the
asbestos abatement contractor. Wipe samples were taken at four locations on
five representative buildings, to obtain data to check for the presence of lead,
arsenic and cadmium dust on the transite panels. Results of the analysis
indicated no excessive levels of lead, arsenic or cadmium. To further alleviate
concern, CDM will perform personnel monitoring for the contractor during the
asbestos abatement activity. The laboratory analysis report is attached.

There are no problems or anticipated delays to report at this time. The project
is progressing and we look forward to continuing our work with you toward
remediation of the DHA site. If you have any questions regarding this monthly
progress report, please call me in the Dallas office at (214) 308-9000.

Respectfully Yours,

CAMP DRESSER & MCcKEE INC.

A A

Chuck McLendon, P.E.
c: Lori Henderson/Dallas Housing Authority

Tim Lott/Dallas Housing Authority
Joe Werner/Haynes & Boone
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